

One row carries the largest gap to target

CAPABILITY	MAIN	LAKESIDE	RIDGEVIEW	HARBOR
Patient access	Small	Moderate	Moderate	Large
Scheduling	Moderate	Moderate	Large	Large
Revenue cycle	Small	Small	Moderate	Large
Documentation	Small	Moderate	Moderate	Moderate
<u>Care coordination</u>	Moderate	Moderate	Large	Critical
Supply chain	Small	Moderate	Large	Large
Data and analytics	Moderate	Moderate	Large	Large

■ No gap ■ Small ■ Moderate ■ Large ■ Critical

Source: Northfield Health System assessment, Sep 2026.

- Nine other cells sit in the large band, all at Ridgeview or Harbor.
- Main campus has no gap above moderate.

BIGGEST GAP

Care coordination at Harbor

Referral status lives in faxes and phone notes, so no one sees a patient's whole path.

One risk is both certain and critical

IMPACT (1 MINOR TO 5 CRITICAL)					
LIKELIHOOD	1	2	3	4	5
5 Almost certain			R9		R1
4 Likely		R7		R3	R10
3 Possible		R6	R2	R4	
2 Unlikely			R8		R5
1 Rare					

Low 1–3 Watch 4–9 Medium 10–15 High 16–21 Extreme 22–25

Source: Northfield program risk register, Sep 2026.

R1, SCORE 25

Interface failure at cutover

Owner: CIO. Mitigation: dual-run the lab and pharmacy interfaces for two weeks.

- R10 and R3 follow at scores of 20 and 16.
- Both share the same migration team and cutover window.
- After the dual run, R1 drops to a score of 15.

Why modernization has been slow and costly

Coding is only one part. The harder work is rediscovering, deciding and cutting over safely.

DISCOVER AND DEFINE

01 Reconstruct business behavior

Document current processes, rules and workarounds.

02 Decide what to retain

Separate essential controls from obsolete features.

03 Align business and technology

Turn operator intent into shared designs and tests.

DELIVER AND TRANSITION

04 Untangle dependencies

Map integrations, then clean duplicate and incomplete data.

05 Validate during cutover

Run acceptance tests while old and new systems coexist.

06 Execute a safe cutover

Sequence migration, rollback and controls to protect operations.

Why modernization has been slow and costly

Coding is only one part. The harder work is rediscovering, deciding and cutting over safely.

DISCOVER AND DEFINE

01 Reconstruct business behavior

Document current processes, rules and workarounds.

02 Decide what to retain

Separate essential controls from obsolete features.

03 Align business and technology

Turn operator intent into shared designs and tests.

DELIVER AND TRANSITION

04 Untangle dependencies

Map integrations, then clean duplicate and incomplete data.

05 Validate during cutover

Run acceptance tests while old and new systems coexist.

06 Execute a safe cutover

Sequence migration, rollback and controls to protect operations.

DENSITY COMFORTABLE

Fixed numeral tile

1 Pillar title

A short body.

Fixed numeral tile

1 Pillar title

A short body.

DENSITY DENSE

Fixed numeral tile

1 Pillar title

A short body.