

Clarify the estate and intended outcomes

WHAT WE HEARD

The current estate

PowerBuilder desktop dental platform; direct SQL Anywhere access; business rules dispersed across UI, application code, queries and stored procedures. A PostgreSQL environment already exists.

The architectural need is a reusable service and API foundation that supports desktop modernization and future options.

DESIRED OUTCOMES

The intended platform

Decouple UI logic from governed data access. Modernize priority workflows and selected UI experiences. Prove full-stack performance with automation, telemetry and release gates.

Preserve current reliability while building a maintainable platform with future browser or cloud options.

Compare routes around a shared React and API foundation

Three transition options; browser/PWA is the preferred bounded-journey pilot hypothesis. Phase 0 validates the route.

PRACTICE NETWORK

Embedded PowerBuilder web view

Retain the desktop shell when runtime compatibility and adoption value justify embedded delivery.

PHASE 0 VALIDATION

Validate runtime, identity, printing, imaging, devices, deployment, recovery and user effort.

Pilot hypothesis: browser / PWA

CURRENT PILOT HYPOTHESIS

Browser application or PWA

Practice-network URL, without workstation installation; pilot journeys with limited native device needs.

Installed desktop companion

Electron, Tauri or .NET WebView2 may support printing and tighter device access, with an additional workstation install.

Recommended modern web application

React + TypeScript is the recommendation

Assess Vue, Svelte, Angular or Blazor/.NET if alternatives to React are desirable.

Eaglesoft API layer

Domain operations, authorization, and transaction control

Segregated data ecosystem


Governed PostgreSQL and related practice data

Select the pilot route from user effort, compatibility, device access, deployment and recovery evidence.

Discussion draft

WORKPLAN

Phase 0 task-level working plan



Pre-week establishes access and onboarding; refine detailed dependencies at kickoff.

Agentic modernization accelerated discovery and delivery

Challenge

Customized legacy product; rising maintenance costs and failed multi-year modernization attempts.

Approach

Intellio Evolve source analysis and a Java / Spring prototype with Claude Code and AWS Kiro.

Domain design, technical specifications and architecture steering files guide implementation.

Source reports ~10x architecture-team productivity and a granular build plan through shared architectural insight.

Repeatable agentic workflow, refined with client leadership.

6+

months condensed into weeks

Intellio-assisted planning condensed months of rebuild strategy into days.

~10X

architecture-team
productivity

~200K-LoC module transformed in one sprint; source describes traditional delivery as taking 10 times longer.

A big thank you to you and the West Monroe team. We highly appreciate the partnership and all that WM has contributed to our current success. It would not have been possible without the team's work.

—Client CEO